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F.1  FAR 52.242-15, STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984)  

(a)  The Contracting Officer may, at any time, by written order to the Contractor, require 
the Contractor to stop all, or any part, of the work called for by this contract for a 
period of 90 days after the order is delivered to the Contractor, and for any further 
period to which the parties may agree. The order shall be specifically identified as a 
stop-work order issued under this clause. Upon receipt of the order, the Contractor 
shall immediately comply with its terms and take all reasonable steps to minimize the 
incurrence of costs allocable to the work covered by the order during the period of 
work stoppage. Within a period of 90 days after a stop-work is delivered to the 
Contractor, or within any extension of that period to which the parties shall have 
agreed, the Contracting Officer shall either - 

(1)  Cancel the stop-work order; or 

(2)  Terminate the work covered by the order as provided in the Termination clause 
of this contract. 

(b)  If a stop-work order issued under this clause is canceled or the period of the order or 
any extension thereof expires, the Contractor shall resume work. The Contracting 
Officer shall make an equitable adjustment in the delivery schedule, the estimated 
cost, the fee, or a combination thereof, and in any other terms of the contract that 
may be affected, and the contract shall be modified, in writing, accordingly, if - 

(1)  The stop-work order results in an increase in the time required for, or in the 
Contractor's cost properly allocable to, the performance of any part of this 
contract; and 

(2)  The Contractor asserts its right to the adjustment within 30 days after the end of 
the period of work stoppage; provided, that, if the Contracting Officer decides the 
facts justify the action, the Contracting Officer may receive and act upon the 
claim submitted at any time before final payment under this contract. 

(c)  If a stop-work order is not canceled and the work covered by the order is terminated 
for the convenience of the Government, the Contracting Officer shall allow 
reasonable costs resulting from the stop-work order in arriving at the termination 
settlement. 

(d)  If a stop-work order is not canceled and the work covered by the order is terminated 
for default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order. 
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F.2  DOE-F-2002, PLACE OF PERFORMANCE - SERVICES (OCT 2014) 
 

The services specified by this contract shall be performed at the following primary 
location(s): 
 

 Los Alamos National Laboratory, Los Alamos, NM 

 Legacy cleanup sites off LANL property and former LANL property in the County 
of Los Alamos, NM (example Rendija Canyon) 

 
 
F.3  DOE-F-2003, PERIOD OF PERFORMANCE – ALT I AND ALT II (OCT 2014) 
 

(a) The Contractor shall commence performance of this contract in accordance with the 
contract terms and conditions on the date the Notice to Proceed is issued for the 90-
day Transition Period and then continue for five years through the end of the Base 
Period.  Periods of performance for Contract Line Item Numbers (CLINs) will be 
accomplished in accordance with the schedule below: 

 

Periods of Performance (POP) 

Period Start End 

Transition Period CLIN (90 days) TBD TBD 

Base Period CLINs (5 Years) TBD TBD 

Option Period 1 CLINs (3 Years) TBD TBD 

Option Period 2 CLINs (2 Years) TBD TBD 

 
 

(b) The period of performance of this contract may be extended pursuant to unilateral 
options or other clauses that provide for the extension of the contract.  In the event 
that the Government elects to exercise its right pursuant to such options(s) or other 
clauses, the period of performance shall be revised to reflect such extensions.  The 
period of performance above does not include the option to extend services per FAR 
52.217-8. 

 
 
 
THE FOLLOWING CLAUSES APPLY ONLY TO FIXED-PRICE TASK ORDERS 
ISSUED UNDER THE IDIQ CLINs: 
 

F.4  FAR 52.242-15, STOP-WORK ORDER (AUG 1989)  

 

F.5  FAR 52.242-17, GOVERNMENT DELAY OF WORK (APR 1984)  


